
EPA Region 5 Records Ctr. 

A G E N D A 312124 
MEETING WITH USEPA 

June 2, 2010 
Time: 1:30 PM 

I. Welcome and Introductions 

II. Current Status/Timeline of Draft Feasibility Study (FS) 

a. Impacts on project due to bankruptcy settlement and transfer 
of work to CH2MHill from Arcadis 

b. Inclusion of additional options to the draft FS 

nil, City of Kalamazoo Proposed Option 

a. Concept 

b. Design costs 

c. Schedule 

IV. Additional Potential and Existing Options 

a. Solidification Option - includes all aspects of City's proposed 
options plus in place physical alteration/fixation of waste 

b. Total Removal Option 

V. Next Steps 

a. Draft revised FS schedule 

b. Involvement/Interaction with Bankruptcy Trustee 

VI. Closing comments 
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